SCSE2133
Software Project Management

Assignment 3 (A3) – High-level User Interface Creation (Storyboard in VP) and Timebox Plan

Project Background

This task requires students to translate their prioritised user stories (backlog in VP) into a high-level user interface and plan its delivery using a timebox approach.

Task Instructions, A3.1 – Develop High-level User Interface (UI) and Timebox Plan (10 marks)

Using the Product Backlog created in A2, students must:

- Develop UI and insert it into the **Storyboard** of the PM tool.
- Produce a Timebox Plan (Sprint in VP) (for 2 months project duration, each TB is 2 weeks).
- For each timebox, students must include: (a) Activities for each phase, (b) Assigned durations

Task Instructions, A3.2 – Recorded 1 Daily Standup Session: Close Out of Final Timebox (5 marks)

Each group must record one **Daily Standup discussion** session (15–20 minutes) demonstrating the Solution Development Team (SDT) running the **Close-out of the final timebox**. The video must show:

- Achievements of the final timebox
- Completion status of UI items
- Issues encountered and how they were resolved
- Lessons learnt
- Individual role performance (Project Manager, Team Leader, Business Analyst, Solution Developer & any relevant)

Expected Deliverables

- UI and Timebox plan
- Recorded video of 1 daily standup session.

Assessment Rubric

CLO2 (C4) – Classify proficiently work-based projects, including effective planning and control.

A3.1 – High-level User Interface Creation and Timebox Plan (10 Marks)

Criteria	Excellent (4–5)	Good (3)	Satisfactory (2)	Limited (1)
High-Level UI Screens (Wireframes / Prototype)	UI screens are complete, clear, and logically structured; all UI-related screens included with strong layout and navigation consistency	UI screens mostly complete with minor layout or flow issues	Basic screens created but missing clarity or several important UI screens	Screens very minimal, unclear, or missing most required UI screens
Timebox Structure & Accuracy	Timebox plan fully structured with appropriate phases, correct sequencing, and realistic workload distribution.	Structure mostly correct; minor sequencing or time allocation issues	Basic structure present but unclear or inconsistent with project timeline	Structure missing major elements or shows misunderstanding of timeboxing
Activities, Deliverables & Planning Logic	Activities mapped clearly to phases; deliverables realistic; excellent planning logic with risk considerations.	Activities and deliverables mostly clear; planning logical.	Activities/deliverables weak, incomplete or inconsistent.	Activities/deliverables unclear; plan lacks logic or detail.

A3.2 – Recorded Daily Standup Session: Close Out of Final Timebox (5 Marks)

Criteria	Excellent (4–5)	Good (3)	Satisfactory (2)	Limited (1)
Achievements of Final Timebox	Clearly articulated achievements with strong evidence of progress demonstrate clear understanding of timebox outcomes.	Achievements described clearly but with minor missing details.	Basic achievements mentioned with limited explanation.	Achievements unclear, incomplete, or not addressed.
Completion Status of UI Items	Provides accurate, structured, and complete reporting on UI completion; strong justification of done/not-done items.	UI status mostly clear with minor gaps or shallow justification.	UI completion reported briefly; several unclear or missing details.	UI status not reported or very minimal.
Issues Encountered & Resolution Approach	Insightful explanation of issues and realistic resolutions; demonstrates strong problem-solving	Issues and resolutions mentioned with reasonable explanation	Issues identified but resolutions vague or poorly explained	Issues not discussed or resolution absent
Lessons Learnt	Provides meaningful, reflective lessons with strong relevance to Agile practice and future improvement	Lessons identified with moderate relevance	Lessons are generic, surface-level, or weakly connected to project	Lessons missing or irrelevant
Individual Role Performance	Roles performed clearly and correctly following Scrum practice.	Most roles performed adequately.	Roles unclear or uneven.	Roles not demonstrated or performed incorrectly.